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NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM

_' MONTHLY STATUS REPORT

March 1994

1. Progress During the Report Period

The following activities were accomplished during the reporting period:

Completed the technical memorandum on petroleum cleanup level options.

Responded to Navy comments on the drait final Additional Investigation of Inferred
Sources (AIIS) report.

Prepared schedule revisions for the OUI feasibility study and proposed plan.

Received approval of the OU2-East proposed plan and began coordinating a public
meeting.

Conducted scoping meetings for the station-wide remedial investigation.

- Conducted a coordination meeting for the site-wide ecological assessment (SWEA).

_' Submitted a letter for the regulatory agencies to eliminate Site 10 (Chase Park) from
further action.

2. ReportsSubmittedandMeetings

Meetings:

A project managers/regulatoryagency meetingwas held on March 11, 1994 at the Navy's
offices at NAS Moffett Field.

A technical reviewcommittee(TRC) meeting was also held on March 1l, 1994at the
Navy's offices at NAS Moffett Field.

A technical coordinatioameetingwith PRC and Montgomery Watson was heldon March
4, .1994at PRC's Denver office for the SWEA.

Submittals:

The technical memorandumon Petroleum Cleanup Level Optionswas submitted March 4,
1994.
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- The responseto Navy commentson the draftfinalAIISReportwas submittedon March 7,

1994.
- A data transmittal letter was submittedto J. McClure for Middlefield-EUis-Whisman

(MEW) companies on March 23, 1994.

3. ProblemsEncounteredandResolutions

- Issues regarding background levels,future land use assumptions, risk exposure scenarios,
and cleanuplevelsare still not resolved. Resolutionof these issues is necessary in order to
move forward with the petroleum corrective actionplan activitiesand feasibilitystudies.

4. ReportsandActivitiesfor theApril/May Submittal

- The next project managers/regulatoryagency meetingis scheduled for April 13, 1994 at
10:00 am at the Navy's offices in San Bruno.

- The issue paper on backgroundanalysesis scheduledfor Navy submittal on April 8, 1994.

- The Site 14 South Evaluation Report is scheduledfor submittal on April 15, 1994.

- The draft Horizontal Conduit StudyReport is scheduledfor submittal on April 15, 1994.

- The dratt Site 12 Soil Treatment Report is scheduledfor submittal on April 20, 1994.

- Commentson the MEW final designnorth of U.S. Highway 101 are scheduledfor
submittal on April 22, 1994.

- The final AIIS Report is scheduledfor submittal onApril 22, 1994.

- The dmtt final Phase I Site-Wide EcologicalAssessmentReport is scheduledfor submittal
on May 6, 1994.

- The draft final Petroleum Sites Corrective Action Plan is scheduledfor submittal on May
20, 1994.

5. Key PersonnelChanges

- None.

6. ChemicalLaboratoryData StatusReport

- Laboratorydata from the November/Decemberquarterlysampling of CLEAN wells,
petroleumsites investigations,and additional investigationsof inferredsourcesarebeing
validated and enteredin the CLEANdatabase.



7. Percentageof ProjectCompletion

- Percentageof projectcompletionforactivities/deliverablesatNASMoffettFieldwillbe
includedintheJuly 1994monthlystatusreport(MSR)(forthe]Lane1994reporting
period),andtheJanuary1995MSR(fortheDecember1994reportingperiod).


